Hedrick Brothers Construction Co., Inc.
2200 Centrepark West Drive, Suite 100
West Palm Beach, FL 33409
P (561) 689-8880

Job #: 22-140-01 CARETTA
14041 US HIGHWAY 1

True Job Cost

Budget Code	Description	Original Budget Amount	Budget Modifications	Approved COs	Revised Budget	Pending Budget Changes	Projected Budget	Committed Costs	Commitment Invoiced	ERP Direct Costs	ERP Job to Date Costs	Pending Cost Changes	Projected Costs	Estimated Cost at Completion	Forecast To Complete	Projected over Under
	None	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	03-01-025 - PLAN COPY EXPENSE	$0.00	$4,548.45	$0.00	$4,548.45	$0.00	$4,548.45	$0.00	$0.00	$4,548.45	$4,548.45	$0.00	$4,548.45	$4,548.45	$0.00	$0.00
	03-01-302 - VDC DIRECTOR	$0.00	$7,618.13	$0.00	$7,618.13	$0.00	$7,618.13	$0.00	$0.00	$7,618.13	$7,618.13	$0.00	$7,618.13	$7,618.13	$0.00	$0.00
	03-01-303 - VDC ASST.	$0.00	$12,278.70	$0.00	$12,278.70	$0.00	$12,278.70	$0.00	$0.00	$12,278.70	$12,278.70	$0.00	$12,278.70	$12,278.70	$0.00	$0.00
	03-01-413 - ESTIMATING	$220,337.00	$69,545.09	$0.00	$289,882.09	$0.00	$289,882.09	$0.00	$0.00	$289,882.09	$289,882.09	$0.00	$289,882.09	$289,882.09	$0.00	$0.00
	03-01-840 - PERMITTING & GOVERNMENT APPROV	$0.00	$8,487.50	$0.00	$8,487.50	$0.00	$8,487.50	$0.00	$0.00	$8,487.50	$8,487.50	$0.00	$8,487.50	$8,487.50	$0.00	$0.00
	10-01-025 - PLAN COPY EXPENSE	$20,000.00	$0.00	$0.00	$20,000.00	$0.00	$20,000.00	$0.00	$0.00	$70.70	$70.70	$0.00	$70.70	$20,000.00	$19,929.30	$0.00
	10-01-302 - VDC DIRECTOR	$91,111.00	$2,947.91	$0.00	$94,058.91	$0.00	$94,058.91	$0.00	$0.00	$8,561.24	$8,561.24	$0.00	$8,561.24	$94,058.91	$85,497.67	$0.00
	10-01-305 - SR PROJECT MANAGER	$659,352.00	$0.00	$0.00	$659,352.00	$0.00	$659,352.00	$0.00	$0.00	$41,104.94	$41,104.94	$0.00	$41,104.94	$659,352.00	$618,247.06	$0.00
	10-01-306 - MISC ROUGH CARPENTRY	$100,000.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00	$0.00	$0.00	$8,973.00	$8,973.00	$0.00	$8,973.00	$100,000.00	$91,027.00	$0.00
	10-01-307 - CARPENTER	$254,929.00	$0.00	$0.00	$254,929.00	$0.00	$254,929.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$254,929.00	$254,929.00	$0.00
	10-01-308 - ASSISTANT PROJECT MANAGER	$424,582.00	($986.34)	$0.00	$423,595.66	$0.00	$423,595.66	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$423,595.66	$423,595.66	$0.00
	10-01-310 - ACCOUNTING	$59,222.00	$0.00	$0.00	$59,222.00	$0.00	$59,222.00	$0.00	$0.00	$2,017.71	$2,017.71	$0.00	$2,017.71	$59,222.00	$57,204.29	$0.00
	10-01-311 - EXECUTIVE MANAGEMENT	$412,844.00	$901.79	$0.00	$413,745.79	$0.00	$413,745.79	$0.00	$0.00	$13,248.94	$13,248.94	$0.00	$13,248.94	$413,745.79	$400,496.85	$0.00
	10-01-313 - ASSISTANT SUPERINTENDENT	$575,149.00	$0.00	$0.00	$575,149.00	$0.00	$575,149.00	$0.00	$0.00	$46.00	$46.00	$0.00	$46.00	$575,149.00	$575,103.00	$0.00
	10-01-314 - PROJECT SUPERINTENDENT	$1,718,845.00	($637,267.66)	$0.00	$1,081,577.34	$0.00	$1,081,577.34	$0.00	$0.00	$59,053.41	$59,053.41	$0.00	$59,053.41	$1,081,577.34	$1,022,523.93	$0.00
	10-01-315 - FOREMAN	$530,252.00	$0.00	$0.00	$530,252.00	$0.00	$530,252.00	$0.00	$0.00	$17,438.12	$17,438.12	$0.00	$17,438.12	$530,252.00	$512,813.88	$0.00
	10-01-316 - PROJECT ACCOUNTANT	$0.00	$47,000.00	$0.00	$47,000.00	$0.00	$47,000.00	$0.00	$0.00	$2,265.76	$2,265.76	$0.00	$2,265.76	$47,000.00	$44,734.24	$0.00
	10-01-317 - PROJECT COORDINATOR	$259,745.00	($47,000.00)	$0.00	$212,745.00	$0.00	$212,745.00	$0.00	$0.00	$18,968.79	$18,968.79	$0.00	$18,968.79	$212,745.00	$193,776.21	$0.00
	10-01-318 - PROJECT MANAGER	$629,381.00	$0.00	$0.00	$629,381.00	$0.00	$629,381.00	$0.00	$0.00	$32,277.83	$32,277.83	$0.00	$32,277.83	$629,381.00	$597,103.17	$0.00
	10-01-321 - SUPERINTENDENT 1	$0.00	$531,926.43	$0.00	$531,926.43	$0.00	$531,926.43	$0.00	$0.00	$16,819.60	$16,819.60	$0.00	$16,819.60	$531,926.43	$515,106.83	$0.00
	10-01-322 - SUPERINTENDENT 2	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-323 - SUPERINTENDENT 3	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-324 - SUPERINTENDENT 4	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-325 - SUPERINTENDENT 5	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-326 - SUPERINTENDENT 6	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-327 - SUPERINTENDENT 7	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-340 - CMP SCHEDULING	$49,630.00	$0.00	$0.00	$49,630.00	$0.00	$49,630.00	$0.00	$0.00	$250.00	$250.00	$0.00	$250.00	$49,630.00	$49,380.00	$0.00
	10-01-409 - HOTEL	$76,608.00	$0.00	$0.00	$76,608.00	$0.00	$76,608.00	$0.00	$0.00	$10,216.57	$10,216.57	$0.00	$10,216.57	$76,608.00	$66,391.43	$0.00
	10-01-423 - ENGINEERING INSTRUMENTS	$2,500.00	$0.00	$0.00	$2,500.00	$0.00	$2,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,500.00	$2,500.00	$0.00
	10-01-460 - SAFETY	$74,028.00	$0.00	$0.00	$74,028.00	$0.00	$74,028.00	$0.00	$0.00	$2,097.98	$2,097.98	$0.00	$2,097.98	$74,028.00	$71,930.02	$0.00
	10-01-461 - ADDTL SAFETY MATERIALS/ MODS	$10,000.00	$0.00	$0.00	$10,000.00	$0.00	$10,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,000.00	$10,000.00	$0.00
	10-01-462 - FIRE PROTECTION	$38,304.00	($1,707.00)	$0.00	$36,597.00	$0.00	$36,597.00	$0.00	$0.00	$659.00	$659.00	$0.00	$659.00	$36,597.00	$35,938.00	$0.00
	10-01-505 - SMALL TOOLS	$35,751.00	$0.00	$0.00	$35,751.00	$0.00	$35,751.00	$0.00	$0.00	$1,261.80	$1,261.80	$0.00	$1,261.80	$35,751.00	$34,489.20	$0.00
	10-01-515 - TEMPORARY FENCE INSTALL/REMOVE	$47,580.00	$0.00	$0.00	$47,580.00	$0.00	$47,580.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,580.00	$47,580.00	$0.00
	10-01-518 - TEMPORARY WATER	$5,000.00	$0.00	$0.00	$5,000.00	$0.00	$5,000.00	$0.00	$0.00	$575.00	$575.00	$0.00	$575.00	$5,000.00	$4,425.00	$0.00
	10-01-521 - FIELD OFFICES & SHEDS	$157,681.00	$0.00	$0.00	$157,681.00	$0.00	$157,681.00	$0.00	$0.00	$12,842.67	$12,842.67	$0.00	$12,842.67	$157,681.00	$144,838.33	$0.00
	10-01-522 - FIRST AID	$15,322.00	$0.00	$0.00	$15,322.00	$0.00	$15,322.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,322.00	$15,322.00	$0.00
	10-01-523 - SANITARY FACILITIES	$280,897.00	$0.00	$0.00	$280,897.00	$0.00	$280,897.00	$0.00	$0.00	$685.23	$685.23	$0.00	$685.23	$280,897.00	$280,211.77	$0.00
Report Grand Total		**$157,000,000.00**	**$0.00**	**$86,102.57**	**$157,086,102.57**	**$0.00**	**$157,086,102.57**	**$91,903,871.00**	**$1,577,708.84**	**$1,738,658.30**	**$3,316,367.14**	**$11,704,625.00**	**$105,347,154.30**	**$150,800,097.80**	**$45,452,943.50**	**$6,286,004.77**

True Job Cost

Budget Code	Description	Original Budget Amount	Budget Modifications	Approved COs	Revised Budget	Pending Budget Changes	Projected Budget	Committed Costs	Commitment Invoiced	ERP Direct Costs	ERP Job to Date Costs	Pending Cost Changes	Projected Costs	Estimated Cost at Completion	Forecast To Complete	Projected over Under
	10-01-527 - JANITOR SUPPLIES	$2,554.00	$0.00	$0.00	$2,554.00	$0.00	$2,554.00	$0.00	$0.00	$166.43	$166.43	$0.00	$166.43	$2,554.00	$2,387.57	$0.00
	10-01-532 - OFFICE EQUIPMENT & SUPPLIES	$19,747.00	$0.00	$0.00	$19,747.00	$0.00	$19,747.00	$0.00	$0.00	$1,291.68	$1,291.68	$0.00	$1,291.68	$19,747.00	$18,455.32	$0.00
	10-01-534 - OFFSITE STORAGE	$95,536.00	$0.00	$0.00	$95,536.00	$0.00	$95,536.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95,536.00	$95,536.00	$0.00
	10-01-541 - MATERIAL HOISTS	$293,563.00	$0.00	$0.00	$293,563.00	$0.00	$293,563.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$293,563.00	$293,563.00	$0.00
	10-01-544 - EQUIPMENT RENTAL	$150,000.00	$0.00	$1,452.41	$151,452.41	$0.00	$151,452.41	$0.00	$0.00	$17,790.33	$17,790.33	$0.00	$17,790.33	$151,452.41	$133,662.08	$0.00
	10-01-555 - TRAFFIC CONTROL - ALLOWANCE	$75,000.00	$0.00	$0.00	$75,000.00	$0.00	$75,000.00	$0.00	$0.00	$43,742.00	$43,742.00	$0.00	$43,742.00	$75,000.00	$31,258.00	$0.00
	10-01-556 - TEMP PARKING - ALLOWANCE	$150,000.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,000.00	$150,000.00	$0.00
	10-01-565 - ICE, CUPS & WATER COOLER	$2,554.00	$0.00	$0.00	$2,554.00	$0.00	$2,554.00	$0.00	$0.00	$269.47	$269.47	$0.00	$269.47	$2,554.00	$2,284.53	$0.00
	10-01-568 - SECURITY MEASURES	$118,450.00	$0.00	$0.00	$118,450.00	$0.00	$118,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,450.00	$118,450.00	$0.00
	10-01-581 - PROJECT SIGNS	$7,000.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$7,000.00	$0.00
	10-01-722 - PROTECTION FLOOR, WALLS & ROOF	$20,000.00	$0.00	$0.00	$20,000.00	$0.00	$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00	$0.00
	10-01-724 - SURVEYING	$75,153.00	$1,707.00	$2,200.00	$79,060.00	$0.00	$79,060.00	$70,810.00	$0.00	$0.00	$0.00	$0.00	$70,810.00	$79,060.00	$8,250.00	$0.00
	10-01-725 - VIDEO ASBUIT SURVEY	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	10-01-741 - FINAL CLEANING	$293,702.00	$0.00	$0.00	$293,702.00	$0.00	$293,702.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$293,702.00	$293,702.00	$0.00
	10-01-742 - PROGRESS CLEANING	$57,497.00	$0.00	$0.00	$57,497.00	$0.00	$57,497.00	$0.00	$0.00	$62.27	$62.27	$0.00	$62.27	$57,497.00	$57,434.73	$0.00
	10-01-745 - TRASH REMOVAL/ DUMPSTERS	$442,286.00	$0.00	$0.00	$442,286.00	$0.00	$442,286.00	$0.00	$0.00	$715.15	$715.15	$0.00	$715.15	$442,286.00	$441,570.85	$0.00
	10-01-870 - PHOTOGRAPHS	$5,107.00	$0.00	$0.00	$5,107.00	$0.00	$5,107.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,107.00	$5,107.00	$0.00
	15-02-010 - SITEWORK	$6,157,128.00	($327,050.00)	$0.00	$5,830,078.00	$0.00	$5,830,078.00	$5,402,654.00	$476,904.59	$5,125.00	$482,029.59	$0.00	$5,407,779.00	$5,830,078.00	$422,299.00	$0.00
	15-02-011 - WELL ABANDONMENT	$0.00	$26,700.00	$67,500.00	$94,200.00	$0.00	$94,200.00	$94,200.00	$94,200.00	$0.00	$94,200.00	$0.00	$94,200.00	$94,200.00	$0.00	$0.00
	15-02-240 - DEWATERING	$1,199,258.00	$0.00	$0.00	$1,199,258.00	$0.00	$1,199,258.00	$1,027,553.00	$0.00	$0.00	$0.00	$0.00	$1,027,553.00	$1,199,258.00	$171,705.00	$0.00
	15-02-254 - SHEETPILING	$1,896,457.00	$0.00	$0.00	$1,896,457.00	$0.00	$1,896,457.00	$1,759,500.00	$521,345.00	$0.00	$521,345.00	$0.00	$1,759,500.00	$1,896,457.00	$136,957.00	$0.00
	15-02-317 - VIBROCOMPACTION	$300,000.00	$0.00	$0.00	$300,000.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00
	15-02-320 - AUGER PILES	$1,179,880.00	($30,000.00)	$0.00	$1,149,880.00	$0.00	$1,149,880.00	$0.00	$0.00	$18,047.54	$18,047.54	$0.00	$18,047.54	$1,149,880.00	$1,131,832.46	$0.00
	15-02-321 - VIBRATION MONITORING	$0.00	$30,000.00	$0.00	$30,000.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$16,300.00	$16,300.00	$30,000.00	$13,700.00	$0.00
	15-02-780 - HARDSCAPE	$2,590,839.00	$0.00	$0.00	$2,590,839.00	$0.00	$2,590,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,590,839.00	$2,590,839.00	$0.00
	15-02-805 - IRRIGATION & LANDSCAPING	$1,430,504.00	$0.00	$0.00	$1,430,504.00	$0.00	$1,430,504.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,430,504.00	$1,430,504.00	$0.00
	15-03-010 - REDUCTION- PILES & REBAR	($2,500,000.00)	$0.00	$0.00	($2,500,000.00)	$0.00	($2,500,000.00)	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	($2,500,000.00)	($2,500,000.00)	$0.00
	15-03-310 - STRUCTURAL CONCRETE	$34,366,850.00	$300,350.00	$0.00	$34,667,200.00	$0.00	$34,667,200.00	$34,252,200.00	$340,000.00	$0.00	$340,000.00	$0.00	$34,252,200.00	$34,667,200.00	$415,000.00	$0.00
	15-04-220 - CONCRETE MASONRY UNITS	$2,888,712.00	$0.00	$0.00	$2,888,712.00	$0.00	$2,888,712.00	$2,888,712.00	$0.00	$0.00	$0.00	$0.00	$2,888,712.00	$2,888,712.00	$0.00	$0.00
	15-05-520 - STAIR RAILING / MISC METALS	$909,637.00	$1,842,292.00	$0.00	$2,751,929.00	$0.00	$2,751,929.00	$2,511,250.00	$0.00	$0.00	$0.00	$0.00	$2,511,250.00	$2,751,929.00	$240,679.00	$0.00
	15-06-206 - WOOD TRIM AT UNITS	$805,955.00	$0.00	$0.00	$805,955.00	$0.00	$805,955.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$805,955.00	$805,955.00	$0.00
	15-06-220 - MILLWORK	$964,338.00	$0.00	$0.00	$964,338.00	$0.00	$964,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$964,338.00	$964,338.00	$0.00
	15-06-410 - RESIDENTIAL CABINETS	$5,304,131.00	$0.00	$0.00	$5,304,131.00	$0.00	$5,304,131.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,304,131.00	$5,304,131.00	$0.00
	15-06-411 - RESIDENTIAL COUNTER TOPS	$1,317,636.00	$0.00	$0.00	$1,317,636.00	$0.00	$1,317,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,317,636.00	$1,317,636.00	$0.00
	15-07-105 - WATERPROOFING	$3,229,361.00	($136,040.00)	$0.00	$3,093,321.00	$0.00	$3,093,321.00	$2,893,804.00	$0.00	$0.00	$0.00	$0.00	$2,893,804.00	$3,093,321.00	$199,517.00	$0.00
Report Grand Total		**$157,000,000.00**	**$0.00**	**$86,102.57**	**$157,086,102.57**	**$0.00**	**$157,086,102.57**	**$91,903,871.00**	**$1,577,708.84**	**$1,738,658.30**	**$3,316,367.14**	**$11,704,625.00**	**$105,347,154.30**	**$150,800,097.80**	**$45,452,943.50**	**$6,286,004.77**

True Job Cost

Budget Code	Description	Original Budget Amount	Budget Modifications	Approved COs	Revised Budget	Pending Budget Changes	Projected Budget	Committed Costs	Commitment Invoiced	ERP Direct Costs	ERP Job to Date Costs	Pending Cost Changes	Projected Costs	Estimated Cost at Completion	Forecast To Complete	Projected over Under
	15-07-106 - WATERPROOFING CONSULTANT	$0.00	$136,040.00	$0.00	$136,040.00	$0.00	$136,040.00	$10,000.00	$5,700.00	$0.00	$5,700.00	$0.00	$10,000.00	$136,040.00	$126,040.00	$0.00
	15-07-210 - BUILDING INSULATION	$357,865.00	$0.00	$0.00	$357,865.00	$0.00	$357,865.00	$349,065.00	$0.00	$0.00	$0.00	$0.00	$349,065.00	$357,865.00	$8,800.00	$0.00
	15-07-510 - ROOFING	$1,079,900.00	($356,000.00)	$0.00	$723,900.00	$0.00	$723,900.00	$611,500.00	$0.00	$0.00	$0.00	$0.00	$611,500.00	$723,900.00	$112,400.00	$0.00
	15-07-520 - ROOFING LIGHTWEIGHT CONCRETE	$0.00	$356,000.00	$0.00	$356,000.00	$0.00	$356,000.00	$0.00	$0.00	$0.00	$0.00	$356,000.00	$356,000.00	$356,000.00	$0.00	$0.00
	15-08-140 - DOORS, FRAMES & HARDWARE	$3,295,569.00	$0.00	$0.00	$3,295,569.00	$0.00	$3,295,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,295,569.00	$3,295,569.00	$0.00
	15-08-360 - OVERHEAD DOORS	$69,640.00	($10,640.00)	$0.00	$59,000.00	$0.00	$59,000.00	$0.00	$0.00	$0.00	$0.00	$55,000.00	$55,000.00	$59,000.00	$4,000.00	$0.00
	15-08-520 - DECORATIVE METALS (GLASS RAIL)	$990,109.00	($990,109.00)	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	15-08-810 - GLASS WINDOWS & DOORS	$5,107,543.00	$990,109.00	$0.00	$6,097,652.00	$0.00	$6,097,652.00	$6,079,700.00	$139,559.25	$0.00	$139,559.25	$0.00	$6,079,700.00	$6,097,652.00	$17,952.00	$0.00
	15-09-180 - STUCCO	$2,241,364.00	($55,773.00)	$0.00	$2,185,591.00	$0.00	$2,185,591.00	$0.00	$0.00	$0.00	$0.00	$1,989,000.00	$1,989,000.00	$2,185,591.00	$196,591.00	$0.00
	15-09-255 - DRYWALL	$8,949,535.00	$0.00	$0.00	$8,949,535.00	$0.00	$8,949,535.00	$8,622,537.00	$0.00	$0.00	$0.00	$0.00	$8,622,537.00	$8,949,535.00	$326,998.00	$0.00
	15-09-310 - TILE - ALLOWANCE	$4,486,760.00	$0.00	$0.00	$4,486,760.00	$0.00	$4,486,760.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,486,760.00	$4,486,760.00	$0.00
	15-09-640 - WOOD FLOORING	$5,583,103.00	$0.00	$0.00	$5,583,103.00	$0.00	$5,583,103.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,583,103.00	$5,583,103.00	$0.00
	15-09-680 - CARPET & LVT	$141,073.00	$0.00	$0.00	$141,073.00	$0.00	$141,073.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$141,073.00	$141,073.00	$0.00
	15-09-910 - PAINTING	$2,562,571.00	$0.00	$0.00	$2,562,571.00	$0.00	$2,562,571.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,562,571.00	$2,562,571.00	$0.00
	15-10-145 - PANEL SIGNAGE - ALLOWANCE	$293,672.00	$0.00	$0.00	$293,672.00	$0.00	$293,672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$293,672.00	$293,672.00	$0.00
	15-10-510 - METAL LOCKERS	$113,111.00	$0.00	$0.00	$113,111.00	$0.00	$113,111.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$113,111.00	$113,111.00	$0.00
	15-10-524 - FIRE EXTINGUISHERS & CABINETS	$47,379.00	$0.00	$0.00	$47,379.00	$0.00	$47,379.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,379.00	$47,379.00	$0.00
	15-10-531 - PERGOLA / TRELLIS / AWNINGS	$1,954,164.00	($1,954,164.00)	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	15-10-810 - TOILET ACCESSORIES	$71,247.00	$0.00	$0.00	$71,247.00	$0.00	$71,247.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,247.00	$71,247.00	$0.00
	15-10-820 - MIRRORS	$174,986.00	$0.00	$0.00	$174,986.00	$0.00	$174,986.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,986.00	$174,986.00	$0.00
	15-10-850 - TUB & SHOWER DOORS	$499,740.00	$0.00	$0.00	$499,740.00	$0.00	$499,740.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$499,740.00	$499,740.00	$0.00
	15-11-450 - APPLIANCES	$3,545,657.00	$0.00	$0.00	$3,545,657.00	$0.00	$3,545,657.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,545,657.00	$3,545,657.00	$0.00
	15-13-150 - SWIMMING POOLS	$1,516,900.00	$0.00	$0.00	$1,516,900.00	$0.00	$1,516,900.00	$0.00	$0.00	$0.00	$0.00	$1,332,500.00	$1,332,500.00	$1,516,900.00	$184,400.00	$0.00
	15-13-250 - SAUNAS	$74,000.00	$0.00	$0.00	$74,000.00	$0.00	$74,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,000.00	$74,000.00	$0.00
	15-14-210 - ELEVATORS	$2,883,550.00	($45,000.00)	$0.00	$2,838,550.00	$0.00	$2,838,550.00	$2,424,000.00	$0.00	$0.00	$0.00	$0.00	$2,424,000.00	$2,838,550.00	$414,550.00	$0.00
	15-14-211 - WHEELCHAIR LIFT	$0.00	$45,000.00	$0.00	$45,000.00	$0.00	$45,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,000.00	$45,000.00	$0.00
	15-14-746 - TRASH CHUTES	$185,944.00	$0.00	$0.00	$185,944.00	$0.00	$185,944.00	$145,000.00	$0.00	$0.00	$0.00	$0.00	$145,000.00	$185,944.00	$40,944.00	$0.00
	15-15-310 - FIRE PROTECTION	$1,290,731.00	$0.00	$0.00	$1,290,731.00	$0.00	$1,290,731.00	$1,217,948.00	$0.00	$0.00	$0.00	$0.00	$1,217,948.00	$1,290,731.00	$72,783.00	$0.00
	15-15-410 - PLUMBING	$8,033,472.00	$0.00	$0.00	$8,033,472.00	$0.00	$8,033,472.00	$0.00	$0.00	$0.00	$0.00	$7,955,825.00	$7,955,825.00	$8,033,472.00	$77,647.00	$0.00
	15-15-710 - HVAC	$10,699,683.00	$0.00	$0.00	$10,699,683.00	$0.00	$10,699,683.00	$10,594,826.00	$0.00	$0.00	$0.00	$0.00	$10,594,826.00	$10,699,683.00	$104,857.00	$0.00
	15-16-110 - ELECTRICAL	$11,096,995.00	$0.00	$9,889.00	$11,106,884.00	$0.00	$11,106,884.00	$10,648,612.00	$0.00	$0.00	$0.00	$0.00	$10,648,612.00	$11,106,884.00	$458,272.00	$0.00
	15-16-400 - AMENITY LOW VOLTAGE	$100,000.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00
	15-18-205 - BUYOUT SAVINGS	($751,465.00)	$178,285.00	$0.00	($573,180.00)	$0.00	($573,180.00)	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	($573,180.00)	($573,180.00)	$0.00
	20-18-101 - WARRANTY RESERVE	$486,700.00	$0.00	$0.00	$486,700.00	$0.00	$486,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$486,700.00	$486,700.00	$0.00
	20-18-107 - SUBCONTRACTOR DEFAULT INS	$128,712.00	$0.00	$853.83	$129,565.83	$0.00	$129,565.83	$0.00	$0.00	$128,712.00	$128,712.00	$0.00	$128,712.00	$129,565.83	$853.83	$0.00
	20-18-110 - CONTRACTOR'S FEE	$6,282,297.00	$0.00	$3,707.77	$6,286,004.77	$0.00	$6,286,004.77	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,286,004.77
	20-18-120 - CONDO WRAP INSURANCE-ALLOW	$950,000.00	$0.00	$499.56	$950,499.56	$0.00	$950,499.56	$0.00	$0.00	$950,487.27	$950,487.27	$0.00	$950,487.27	$950,499.56	$12.29	$0.00
Report Grand Total		**$157,000,000.00**	**$0.00**	**$86,102.57**	**$157,086,102.57**	**$0.00**	**$157,086,102.57**	**$91,903,871.00**	**$1,577,708.84**	**$1,738,658.30**	**$3,316,367.14**	**$11,704,625.00**	**$105,347,154.30**	**$150,800,097.80**	**$45,452,943.50**	**$6,286,004.77**

Hedrick Brothers Construction Co., Inc.
2200 Centrepark West Drive, Suite 100
West Palm Beach, FL 33409
P (561) 689-8880

Job #: 22-140-01 CARETTA
14041 US HIGHWAY 1

True Job Cost

Budget Code	Description	Original Budget Amount	Budget Modifications	Approved COs	Revised Budget	Pending Budget Changes	Projected Budget	Committed Costs	Commitment Invoiced	ERP Direct Costs	ERP Job to Date Costs	Pending Cost Changes	Projected Costs	Estimated Cost at Completion	Forecast To Complete	Projected over Under
	20-18-143 - CONSTRUCTION CONTINGENCY	$2,774,710.00	$0.00	$0.00	$2,774,710.00	$0.00	$2,774,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,774,710.00	$2,774,710.00	$0.00
	20-18-145 - SUBCONTRACTOR GL CREDIT	($915,102.00)	$0.00	$0.00	($915,102.00)	$0.00	($915,102.00)	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	($915,102.00)	($915,102.00)	$0.00
Report Grand Total		**$157,000,000.00**	**$0.00**	**$86,102.57**	**$157,086,102.57**	**$0.00**	**$157,086,102.57**	**$91,903,871.00**	**$1,577,708.84**	**$1,738,658.30**	**$3,316,367.14**	**$11,704,625.00**	**$105,347,154.30**	**$150,800,097.80**	**$45,452,943.50**	**$6,286,004.77**