Hedrick Brothers Construction Co., Inc.
2200 Centrepark West Drive, Suite 100
West Palm Beach, Florida 33409
P: (561) 689-8880

Project: 23-435-01 Tropical World Nursery Senior Living Facility
7401 TROPICAL WORLD WAY
BOYNTON BEACH, Florida 33437

Inspection Template: Project Closeout & Pre Cert of Occupancy checklist

Type	Start up and Closeout checklists	**Trade**	
Company Description	Project Closeout & Pre Cert of Occupancy checklist for job closeout		
Description			
Attachments			

Tasks

1.1 Installation of phone lines for Fire Alarm & Elevator-by owner to set up account	**N/A / Yes / No**
1.2 All RFI's closed	**N/A / Yes / No**
1.3 All Submittals approved	**N/A / Yes / No**
1.4 All Change Orders approved	**N/A / Yes / No**
1.5 Request all as-builts from Subs	**N/A / Yes / No**

Document Tracking

2.1 Soil investigation and certification of building pad if required	**N/A / Yes / No**
2.2 Soil Poison/Termite letter (usually from Shell contractor) prior to pours	**N/A / Yes / No**
2.3 Insulation certificate from insulation contractor	**N/A / Yes / No**
2.4 Form board survey	**N/A / Yes / No**
2.5 Tie-in survey showing setbacks and finish floor elevation	**N/A / Yes / No**
2.6 Final Survey & Elevation Certficate	**N/A / Yes / No**
2.7 Letter on fire-treated lumber if applicable	**N/A / Yes / No**
2.8 Fire Alarm Monitoring letter received from Owner	**N/A / Yes / No**
2.9 Letter from Structural Engineer certifying building as-builts, if necessary	**N/A / Yes / No**

2.10 Architect to issue Certificate of Substantial Completion Affidavit (date of S.C.)	N/A / Yes / No
2.11 Engineer Cert for all sitework-Paving & Utilities	N/A / Yes / No
2.12 Threshold Inpsection reports for Bldg Dept	N/A / Yes / No
2.13 Final Landscape acceptance letter for the LA of record submitted if required	N/A / Yes / No

Inspections

3.1 All plan changes submitted and approved by Building Department	N/A / Yes / No
3.2 Health Department approval of water and sewer lines	N/A / Yes / No
3.3 Utility company's approval of water and sewer lines	N/A / Yes / No
3.4 Demo Final	N/A / Yes / No
3.5 Plumbing Final	N/A / Yes / No
3.6 HVAC Final	N/A / Yes / No
3.7 Electrical Final	N/A / Yes / No
3.8 Fire alarm & Fire sprinkler Final	N/A / Yes / No
3.9 Building Final	N/A / Yes / No
3.10 Complete Pre-Certificate of Occupancy checklist	N/A / Yes / No
3.11 Obtain Certificate of Occupancy (C.O.) . or Certificate of Completion, if shell building	N/A / Yes / No

Turnover

4.1 Send copy of C.O. to Owner or Owner's Representative	N/A / Yes / No
4.2 Schedule meeting with Architect & Owner for punch list (date)	N/A / Yes / No
4.3 Complete punch list (date completed)	N/A / Yes / No
4.4 Complete as-built drawings (date)	N/A / Yes / No
4.5 Schedule "turn-over" meeting with Owner & Owner's Representative	N/A / Yes / No

4.6 Give Owner list of subs and all warranty letters	N/A / Yes / No
4.7 Give Owner all Maintenance Manuals	N/A / Yes / No
4.8 Convey any Attic Stock	N/A / Yes / No
4.9 Forward letter of appreciation to Owner	N/A / Yes / No
4.10 Order plant for delivery (best wishes...)	N/A / Yes / No
4.11 Prepare Public Relations Announcement	N/A / Yes / No
4.12 Complete final payment forms for each subcontractor	N/A / Yes / No
4.13 Date last contractual work on project was performed (date)	
4.14 Flag 80 calendar days from last day HB worked on project (date)	
4.15 Obtain Release of Liens from Subs	N/A / Yes / No

Post Turnover

5.1 If final payment is not received, send letter to Owner that we intend to lien property	N/A / Yes / No
5.2 If final payment is not received within 88 days, file lien	N/A / Yes / No
5.3 Six months after completion of project, give photographs taken	N/A / Yes / No
5.4 Request from Owner a recommendation letter	N/A / Yes / No
5.5 Project Manager return all files, permit plans, and permit card to Estimator	N/A / Yes / No

Complete Project Closeout Documents for PX

6.1 Project Closeout Checklist	N/A / Yes / No
6.2 Project Recap Form	N/A / Yes / No
6.3 Subcontractor Evaluation Form	N/A / Yes / No
6.4 Cost Variance Report	N/A / Yes / No
6.5 Send Lessons learned to Victoria Miel	N/A / Yes / No

PBC Close-Out Requirements

7.1 Soil Bearing Capacity Certification Letter	**Yes / No / N/A**
7.2 Foundation Soil Density Test Results	**Yes / No / N/A**
7.3 Form Board Survey - Signed & Sealed by Surveyor	**Yes / No / N/A**
7.4 Termite Pre-Treatment Certificate	**Yes / No / N/A**
7.5 Shoring Reports	**Yes / No / N/A**
7.6 Final Certification Letter - Structural Details: To be issued by Structural EOR, signed and sealed	**Yes / No / N/A**
7.7 Fire Main Underground Pressure Test Passed Details: PBCFD (will include DDCV) & Plumbing	**Yes / No / N/A**
7.8 Final Survey - Signed & Sealed	**Yes / No / N/A**
7.9 Insulation Certificates	**Yes / No / N/A**
7.10 Intumescent Fire Coating Certificate (if applicable)	**Yes / No / N/A**
7.11 Plenum Door Certificate (if applicable)	**Yes / No / N/A**
7.12 Termite Post-Treatment Certificate	**Yes / No / N/A**
7.13 All Inspections Recorded as "Approved" / "Passed" Details: PBC will not issue TCO for phase if any inspections are recorded as incomplete / partial / failed	**Yes / No / N/A**
7.14 Partial Final Inspections Passed Details: As Required by Master Building Permit and All Associated Sub-Permits	**Yes / No / N/A**
7.15 Certification of Completion Letter - Private Provider	**Yes / No / N/A**
7.16 Final Building Inspections by PBC (discretionary) Details: May be required by PBC in addition to UES Final Inspection	**Yes / No / N/A**