Hedrick Brothers Construction Co., Inc.
2200 Centrepark West Drive, Suite 100
West Palm Beach, Florida 33409
P: (561) 689-8880

Project: 16-999-01 PROCORE TEST PROJECT
2200 Centrepark West Drive
WEST PALM BEACH, Florida 33409

Inspection Template: Job Start up Checklist

Type	Start up and Closeout checklists	**Trade**	
Company Description	Start up checklist		
Description			
Attachments			

Review Owner's Contract

1.1 Split savings clause if any & Contingency usage parameters	
1.2 Liquidated damages are?	
1.3 Any other special terms to be aware of?	**N/A / Yes / No**
1.4 Allowances to track- Set up change event to track	**N/A / Yes / No**

Job Start-up

2.1 Review Bonding / SDI Requirements (HB and Subcontractor)	**N/A / Yes / No**
2.2 Complete Bond Application(s) and Submit to CFO to obtain (If Applicable)	**N/A / Yes / No**
2.3 Verify project is set up job in Accounting	**N/A / Yes / No**
2.4 Verify job is set up in Procore (see Job Set Up Procedures)	**N/A / Yes / No**
2.5 Job Turnover Meeting from Estimating to Project Team	**N/A / Yes / No**
2.6 Have Budget rolled from Sage Estimating to Accounting (if Applicable)	**N/A / Yes / No**
2.7 Have Budget rolled from Sage Accounting to Procore	**N/A / Yes / No**
2.8 Order Project Signs through HB Marketing Detartment	**N/A / Yes / No**
2.9 Enter Drawings and Specifications in Procore	**N/A / Yes / No**
2.10 Contract to Owner with Schedule of Values/ Pay app	**N/A / Yes / No**

2.11 Obtain all Subcontractor COI prior to MOB	**N/A / Yes / No**
2.12 Provide owner Certificate of Insurance	**N/A / Yes / No**
2.13 Complete and Record Notice of Commencement	**N/A / Yes / No**
2.14 Set up Job Files	**N/A / Yes / No**
2.15 Set up Management Plan & Logistics plan (Pre-Planning/Staging Meeting)	**N/A / Yes / No**
2.16 Prepare Project Schedule	**N/A / Yes / No**
2.17 Complete Submittal Register in Procore	**N/A / Yes / No**
2.18 Enter items in Job Close-out	**N/A / Yes / No**
2.19 Pre-Construction meeting with City/County/Fire/Building (Verify their checklist)	**N/A / Yes / No**
2.20 Pre-Construction Meeting with Owner	**N/A / Yes / No**
2.21 Verify owner has provided Threshold & Testing company/under contract	**N/A / Yes / No**
2.22 Verify need for Photo/Video Surveys of any adjacent property/Structures	**N/A / Yes / No**
2.23 Verify need for any vibration monitoring	**N/A / Yes / No**
2.24 Write Subcontracts in Procore (Identify longest lead items & award first)	**N/A / Yes / No**
2.25 Confirm review of estimate, qualifications & Sub proposals after plan scope reviews	**N/A / Yes / No**
2.26 Create buyout tracking log (verify any owner provided items and track)	**N/A / Yes / No**
2.27 Prepare public relations announcements (when applicable)	**N/A / Yes / No**
2.28 Create, record and track the NTO. Insert date reminder in Outlook	**N/A / Yes / No**
2.29 Mail Notice to Owner (Certified Mail/Return Receipt)	**N/A / Yes / No**
2.30 Verify Owner’s purchase of Builder’s Risk Insurance	**N/A / Yes / No**
2.31 Provide Superintendent with Project Safety Plan and SDS Notebook	**N/A / Yes / No**

2.32 Contact local Utilities and notify them of your project and services required	N/A / Yes / No
2.33 Consider a community awareness program if warranted.	N/A / Yes / No

Order services and equipment

3.1 Telephone and/ or Internet (ordered/set up by the IT Department)	N/A / Yes / No
3.2 Sanitary	N/A / Yes / No
3.3 Field Office (ordered through the Main Office)	N/A / Yes / No
3.4 Job Office Trailer (Permit is required)	N/A / Yes / No
3.5 Order/Re-stock First Aid Kit & Purchase/Recharge fire extinguishers	N/A / Yes / No
3.6 Other	N/A / Yes / No

Permits posted on Jobsite

4.1 Master permit	N/A / Yes / No
4.2 Roofing permit	N/A / Yes / No
4.3 Plumbing permit	N/A / Yes / No
4.4 HVAC permit	N/A / Yes / No
4.5 Electric permit	N/A / Yes / No
4.6 Fire Alarm permit	N/A / Yes / No
4.7 Fire Sprinklers permit	N/A / Yes / No
4.8 Elevator permit	N/A / Yes / No
4.9 Irrigation permit	N/A / Yes / No
4.10 Low Voltage permit	N/A / Yes / No
4.11 Site-Utilities- Drainage, Water & Sewer permits	N/A / Yes / No
4.12 Any Right of way, FDOT, MOT plans, etc.	N/A / Yes / No